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Development Planning Guidance 

• Weapon System Acquisition Reform Act 
(WSARA 2009: PL 111-23)  

−Directed acquisition improvements 
through early SE and DP activities  

−  OSD ATL Directive-Type Memorandum 
(DTM) 10-017 – Development Planning 
to Inform Materiel Development 
Decision (MDD) Reviews and Support 
Analyses of Alternatives (AoA)  

 

 

• 2010 Army Acquisition Review 

−“Major Problems Hamper Acquisition” 

−Make Requirements Process 
Collaborative and Timely 

Weapons Systems Acquisition 

Reform Act 

Signed by President May 22, 

2009 (Public Law 111-23) 

 

2010 Army Acquisition Review 

Each service has their own advocacy, oversight 
and execution responsibility 
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Components shall provide evidence at the MDD Review  

that will facilitate the MDA’s determination that: 
 

• The candidate materiel solution approaches have the potential to effectively 
address the capability gap(s), desired operational attributes, and associated 
dependencies 

• There exists a range of technically feasible solutions generated from across the 
entire solution space, as demonstrated through early prototypes, models, or 
data 

• Consideration has been given to near-term opportunities to provide a more 
rapid interim response to the capability need 

• The plan to staff and fund analytic, engineering, and programmatic activities 
supports the proposed milestone entry requirements 
 

OSD Tenets of Development Planning 
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Army Development Planning 

Army DP Definition:   
 

Aligning Operational, 
Technology and Acquisition 
Management activities to: 

 1) Reduce program risk at 
an MDD 
2) Support acquisition 
planning & decision making 
for Force Modernization 
  

Management 

 

Technology Requirements 

• SE Artifacts/Sys Models* 

• Interfaces* 

• Identification of Trade Space* 

• CBA (DICRs/ICDs) 

• Tech Assessment* 

• Tech Dev Strategy* 

• “Solutions” Set* 

• Acq Approach* 

• Business Case Analysis* 

• Program Governance* 

• AoA Guidance 

Army DP Products 

* New Acquisition Community Products and Processes (Notional) 

Technical and 

Operational Focus 
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6.3/6.4/6.7 

TECH Development 

6.1/6.2 

S&T Investment 

Army Development Planning Work Flow  

Materiel Acquisition 

S&T Strategic Planning 

MDD 
Materiel Solutions  

Analysis 

Technology  

Development 

MS A 
JCIDS 5000.2 

EMD 

MS B 

- Align Requirements, Technical, and Acquisition Processes         - Transitions S&T to Acquisition early 

- Feeds Army S&T investments (S&T Strategic Planning)            - Provides foundation for an S&T and  

      Acquisition Decision 

Technology 

Transition 

Development 

Planning 

Army Needs 

Assessment 
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Elements of Development Planning  

Requirements 
Synthesis 

Capability 
Assessment 

Systems & 
Operational 

Analysis 

Acquisition 
Life Cycle Analysis 

Cost Analysis 

Architecture 
Development 

Common set of tools  

Common methodology  

Development Planning 
teams formed to 
provide PEO core 

expertise 



FY12 Army Development Planning  

Integrated Base 
Defense 

Base 
Infrastructure 

Communications 
& Computing 
Infrastructure 

ASA(ALT) 

OCSE 
Core Development Planning Team 

•  Tools 

•  Methodology 

•  Architecture development  

•  DP program oversight & execution  

•  Policy, guidance, and processes 

•  Workforce development Initiatives 

 

 

Development planning 
for new program starts, 
ECPs, technology 
portfolio management & 
systems acquisition 

Core team lead by 
OCSE executes Army 
DP for elements of 
Force Basing and DP 
program governance   

FY11 & 12 Development Planning activity is focused on the three elements of Force 

Basing – IBD, Base Infrastructure, and Communications & Computing Infrastructure 
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FY12 Development Planning Activity  

• Standing up Army Development Planning management cell to 
coordinate execution across the Army PEO structure and 
collaboration with the Services 

• Piloting and defining Army Development Planning activities via 
the Integrated Base Defense, Base Infrastructure, and 
Communications and Computing Infrastructure initiatives 

• Assessing other Pre-MDD programs for Development Planning 
opportunities 

• Develop and implement Army policy, guidance, and processes  

• Plan and provide workforce development initiatives for DP 
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Questions? 


